

International Institute of Projects & Program Management (a section 8 not for profit company)

Setting a new benchmark in Executive Education globally & Pioneering Project Management Certification worldwide

In association with



Three days Workshop on

TOTALITY OF PROJECT MANAGEMENT (TPM)

prepares for the ISO/IEC 17024:2012 accredited Certificate In Project Management (CIPM)

23-24-25 September 2024 (Mon-Tue-Wed)

Tagore Chamber, SCOPE Convention Centre, Lodhi Road, New Delhi

Excerpts from **NITI Aayog** Task Force Report on Project & Program Management

"The curriculum to address following knowledge areas for project management and should consider the project from concept to commissioning encompassing all life cycle phases i.e. Conceptualize, Plan, Organize, Implement, Control, Integrate, Deliver/closeout and Knowledge Leverage".

Totality of Project Management is in line with **NITI Aayog's** above recommendation

Niti Aayog recognises i2P2M as a Global Project Management Certification body

TPM TOTALITY OF PROJECT MANAGEMENT

comprises of 8 Project Life Cycle Phases, 37 Knowledge Areas & 127 Concepts

Globally the most exhaustive project management syllabus to build competencies

i2P2M

is only certification body in India to have ISO/IEC17024:2012 accreditation for CIPM.

Feedback of Totality of Project Management Workshop from August 29 to 31, 2023, New Delhi organised by i2P2M in association with SCOPE



This programme was like **"Mother of all workshops"** Just when I felt that I have attended all kinds of workshop in last 30 years. Every minute well spent. - Deepak Bisen, NALCO Ruchira mam is a master of Project Management. A must attend for Project Related people who seeks to understand Project management in an effective and efficient manner. The Program design, Delivery was excellent.

- Anant Jain, IOCL-Refinery



Build PM competencies and make your company competitive


About Organisers



International Institute of Projects & Program Management (a section 8 not for profit company) Setting a new benchmark in Executive Education globally & Pioneering Project Management Certification worldwide

i2P2M - International Institute of Projects and Program Management, is a non-profit, Section 8 company with vision to equip project leaders, managers and professionals in nurturing a project mindset to better manage the ever increasing complexities. Its aim is to enhance their Knowledge, build Competencies demonstrating Outcomes through comprehensive learning that can be applied at workplace, expose to best practices, relevant case studies, real time computer based simulations from UK of complex project and leadership scenarios and sharing of experience / success stories by industry stalwarts from India and abroad.

- Executive Diploma in Project Management Fast Track program which covers Levels 1-4 across 6 days. Participants can also opt to only do Level 1 (3 days) which is on TPM and leads to the CIPM certificate or only do Levels 2-4 (3 days).
- > Totality of Project Management (TPM) program which leads to the Certificate In Project Management (CIPM), an ISO/IEC 17024:2012 accredited certificate that is administered by i2P2M.





Standing Conference of Public Enterprises (SCOPE), being the apex body of public sector enterprises (PSEs) in India has been playing a constructive role in going beyond the general set up of capacity building programs by inculcating international best practices and helping PSEs in meeting highest set of benchmarks of governance and good business without compromising on the commercial aspects.

SCOPE has evolved itself into an effective organization by reinventing, repositioning and rebooting itself through a series of novel initiatives thereby developing into an Impactful, Innovative and Inspiring apex body expanding its horizon beyond learning and development to effective policy advocacy, research & studies and brand building to enable PSEs to carve a niche for themselves in the global map.

Totality of Project Management Workshop from August 29 to 31, 2023, New Delhi organised by i2P2M in association with SCOPE



Atul Sobti, Director General, SCOPE inaugurating the Workshop on Totality of Project Management

i2P2M and SCOPE - offering the best








Totality of Project Management (TPM) Syllabus

- in line with NITI Aayog's recommendations for project management curriculum

Totality of Project Management (TPM) covers 8 Project Life Cycle (PLC) Phases, 37 Knowledge Areas and 127 Concepts.



Building unique competencies in managing complexities



Totality of Project Management (TPM)



- Building strong PM Foundation

SYLLABUS

8 Project Life Cycle (PLC) Phases covering some of the 37 Knowledge Areas and 127 PM Concepts Shown below are 8 PLC, 32 Knowledge Areas and 64 PM Concepts

- Project Lif	e Cycle Phas	ses 🚱 Icor	ns – Knowled	ge Areas	 Bullets – F 	PM Concepts
eptualize	Plan (Contd.)		Implement (Contd.)		Integrate (Contd.)	
Managing Stakeholder Requirements		 Risk vs. Project Life Cycle 		 Issue Management 	(Priority setting Issue histogram
			Control		Integration Effectiveness	
 Need Analysis Cycle Business Case Investment Appraisal Methods 	• Communication Concepts		Å	 Procurement Planning Contracting 	Deliver & Closeout	
	Organize		Procurement			
PESTLE Analysis		 Role of Interfaces 		 Issue Analysis 	~~ 1	Delivery checklistProject acceptance
Plan				Control Charts		
• Success Criteria	Role &	 Roles, Duties and Responsibilities Responsibility 	Quality	 Pareto Diagrams Cause and Effect Benchmarking 		 Contract Administration Project/Product
 Scope Management Plan 	Responsibilities	Assignment Matrix		Change Management		Warranties
 Work Breakdown Structure Scope Baseline 		FunctionalMatrix				Contract CloseoutProject Closeout
Logical relationships	Organization Structures	Projectised		management fundamentals	Closeout	 Project closeout report Lessons learned
Precedence Diagramming Method (PDM)	1-1	Effective Monitoring	Information Management	completion (EAC)	Knowledge Leverage	
Critical PathProject Network		& Control		Leadership Conflict		
Analysis • PERT	Implement			Management		 Project Management
• Cost Estimating Methods • Health, Safety & Environment Requirements	Risk Management	Risk ReassessmentRisk Monitoring	Integrate			
				 Ensuring Conformance 	PM Fundamentals	 Programme Management Portfolio Management Beyond Triple Constraints Value addition vs. life cycle Cost of change vs. life cycle
		 Team Building Barriers to Communication 		Problem Solving		
Quality PhilosophyCost of Quality				Manage project plans Project Integration		
	eptualize • Managing Stakeholder Requirements • Need Analysis Cycle • Business Case Concepts • Investment Appraisal Methods • PESTLE Analysis Plan • Success Criteria • Scope Management Plan • Work Breakdown Structure • Logical relationships • Precedence Diagramming Method (PDM) • Critical Path • Project Network Analysis • PERT • Cost Estimating Methods • Health, Safety & Environment Requirements • Quality Philosophy	eptualizePlan• Managing Stakeholder RequirementsImage: Concept Score pase Concept Score pase Investment Appraisal MethodsImage: Concept Score pase Concept Score pase Image: Concept Score pase PESTLE AnalysisImage: Concept Score pase Concept Score pase Plan• Success CriteriaImage: Concept Score pase Requirement PlanImage: Concept Score pase Presedence Diagramming Method (PDM)Image: Concept Score pase Responsibilities• Logical relationships Precedence Diagramming Method (PDM)Image: Concept Score pase Responsibilities• Cost Estimating MethodsImage: Concept Score pase Requirements• Cost Estimating MethodsImage: Concept Score pase Requirement Score pase Requirement Score pase Requirement Score pase• Quality PhilosophyImage: Concept Score pase Requirement Score pase Repuirement Score pase <td>eptualizePlan (Contd.)• Managing Stakeholder Requirements• Risk vs. Project Life Cycle• Need Analysis Cycle• Communication Concepts• Need Analysis Cycle• Communication Concepts• Need Analysis Cycle• Communication Concepts• Need Analysis PESTLE Analysis• Role of Interfaces• PESTLE Analysis• Roles, Duties and Responsibilities• Success Criteria Plan• Roles, Duties and Responsibilities• Success Criteria Plan• Roles, Duties and Responsibilities• Scope Management Plan• Roles, Duties and Responsibilities• Scope Baseline • Logical relationships • Precedence Diagramming Method (PDM) • Critical Path • Project Network Analysis • PERT• Cost Estimating Methods• Effective Monitoring & Control• Health, Safety & Environment Requirements• Risk Reassessment • Risk Monitoring • Risk Monitoring • Risk Monitoring • Risk Monitoring• Quality Philosophy• Team Building • Barriers to • Barriers to</br></td> <td>eptualizePlan (Contd.)Implement• Managing Stakeholder Requirements</td> <td>Para (Contd.) Implement (Contd.) Managing Stakeholder Requirements Fisk vs. Project Life Cycle Fisk vs. Project Life Cycle Suceass Case Concepts Communication Concepts Communication Concepts Communication Concepts Procurement Planning Contracting Procurement Planning Contracting Contracting<</td> <td>eptualize Plan (Contd.) Implement (Contd.) Integration Managing Stakeholder Requirements • Risk vs. Project Life Cycle Implement (Contd.) Implement (Contd.) • Meed Analysis Cycle • Communication Concepts • Role of Interfaces • Pourment Pourment • Pourment • Control Charts • Inserter Analysis • Role of Interfaces • Role of Interfaces • Control Charts • Note free Hondown Part • Role of Interfaces • Control Charts • Perto Diagrams • Success Criteria • Role of Interfaces • Control Charts • Benchmarking • Success Criteria • Role of Interfaces • Control Charts • Benchmarking • Success Criteria • Role of Interfaces • Control Charts • Benchmarking • Success Criteria • Responsibilitie • Responsibilitie • Responsibilitie • Success Criteria • Functional • Marks • Control Charts • Success Criteria • Encitonal • Encitonal • Control Charts • Success Criteria • Functional • Marks • Control • Control • Logical relationships • Encitonal • Marksgement • Encitonal • Control</td>	eptualizePlan (Contd.)• Managing Stakeholder 	eptualizePlan (Contd.)Implement• Managing Stakeholder Requirements	Para (Contd.) Implement (Contd.) Managing Stakeholder Requirements Fisk vs. Project Life Cycle Fisk vs. Project Life Cycle Suceass Case Concepts Communication Concepts Communication Concepts Communication Concepts Procurement Planning Contracting Procurement Planning Contracting Contracting<	eptualize Plan (Contd.) Implement (Contd.) Integration Managing Stakeholder Requirements • Risk vs. Project Life Cycle Implement (Contd.) Implement (Contd.) • Meed Analysis Cycle • Communication Concepts • Role of Interfaces • Pourment Pourment • Pourment • Control Charts • Inserter Analysis • Role of Interfaces • Role of Interfaces • Control Charts • Note free Hondown Part • Role of Interfaces • Control Charts • Perto Diagrams • Success Criteria • Role of Interfaces • Control Charts • Benchmarking • Success Criteria • Role of Interfaces • Control Charts • Benchmarking • Success Criteria • Role of Interfaces • Control Charts • Benchmarking • Success Criteria • Responsibilitie • Responsibilitie • Responsibilitie • Success Criteria • Functional • Marks • Control Charts • Success Criteria • Encitonal • Encitonal • Control Charts • Success Criteria • Functional • Marks • Control • Control • Logical relationships • Encitonal • Marksgement • Encitonal • Control



Certificate In Project Management (CIPM)

Certification is based on TPM Syllabus

Certificate In Project Management (CIPM) is ISO/IEC 17024:2012 accredited. it is administered by International Institute of Projects & Program Management (i2P2M).



Certificate In Project Management (CIPM) is administered by International Institute of Projects & Program Management (i2P2M), which is the only Indian Company with ISO/IEC 17024:2012 accreditation in Project Management for it's Certificate In Project Management from



NABCB - National Accreditation Board for Certification Bodies under Quality Council of India (QCI). The nodal ministry of QCI is Ministry of Commerce and Industry, Government of India.

ISO/IEC 17024:2012 provides a framework for ensuring consistency, credibility, and quality in certification programs. By complying with this standard, certification bodies can demonstrate their adherence to internationally recognized practices and build trust among all stakeholders.

CIPM exam methodology is most robust amongst all the other global PM certification bodies. CIPM is the only certification at a global level which has negative marking.

A candidate has to pass in 4 Sections independently as well as in securing overall passing marks.



HERMANDUM ASSOCIATION OF PROJECT MANAGERS Liechtenstein, Europe

CIPM holders will also be eligible to get certification from International Association of Project Managers (IAPM), Liechtenstein, Europe

CIPM certification is recognised by International Association of Project Managers (IAPM). After acquiring CIPM credential, one is eligible to get Certified Senior Project Manager (CSPM) from IAPM, a reputed global organisation. CIPM is a great global credential. CIPM holders can acquire CSPM credential from IAPM, Europe thereafter by paying a small fee.

CIPM credential has global reach



CIPM - Make In India initiative with Global Reach



MOU with Philippines

Historic MoU was signed on 7 July 2023, between Construction Manpower Development Foundation (CMDF), Philippines, a national government agency created pursuant to Presidential Decree No. 1748, Philippines and International Institute of Projects and Program Management (i2P2M), a not-for-profit company under section 8, India. The ISO/IEC 17024:2012 accredited CIPM certification. It has replaced PMP of PMI by Totality of Project Management leading to the Certificate In Project Management (CIPM).



Glimpse of Totality of Project Management Workshop from August 29 to 31, 2023, New Delhi organised by i2P2M in association with SCOPE



Adesh Jain, Chairman, i2P2M introducing the TPM program and explaining the reasons as why TPM program followed by ISO 17024:2012 CIPM accredited credential was becoming globally the most robust and structured.



Participants of the TPM workshop leading to ISO/IEC 17024:2012 accredited Certificate In Project Management (CIPM) credentials



Shri Atul Sobti, Director General, SCOPE & Member, Governing Body, ILO, Adesh Jain, Chairma, i2P2M and Ruchira Jain, MD, CEPM along with the Participants of Totality of Project Management Workshop from August 29 to 31, 2023, New Delhi organised by i2P2M in association with SCOPE

Making A Difference



CIPM credential has global reach - Made in India Initiative



CIPM Exam is administered by i2P2M.

NITI Aayog has recognised i2P2M as one of the four Global Project Management Certification Bodies.


i2P2M's Project Management credential – Certificate In Project Management (CIPM) for Individuals is widely used across India covering public sector companies, private sector companies and central and state governments. CIPM holders are in 25 countries.



Feedback of Totality of Project Management Workshop from August 29 to 31, 2023, New Delhi organised by i2P2M in association with SCOPE



Teaching methodology is superb. Mam teaching skill is excellent. Hand out is a compressive and good to learn. - Matruprasad Behera. NALCO After going through this program, **I can now contribute** to the company and in nation building.








It will be better if TPM's **goal can be integrated to more employees** of an organisation for better handling of projects.

- Koyel Mahato, SPMP, Kolkata

Well Organised intensive Programme.

- Sameer Mahantare, MOIL





Who should Attend

Professionals at all levels who want to understand the intricacies of project management and excel in managing projects and operations, advance their career and contribute towards organisational excellence.



• For 4 paid nominations from an organisation, 1 additional person on complimentary basis.

Mode of Payment

- Payment through Bank Transfer to: "International Institute of Projects and Program Management". Bank details can be provided on request.
- Registration fee **does not** include travel and hotel accommodation.

Venue

Tagore Chamber, SCOPE Convention Centre, Lodhi Road, New Delhi - 110003 Date: 23-24-25 September 2024, Time: 9:30 am to 5:30 pm

For more details, please contact:

01082024

Achla Asthana, Coordinator International Institute of Projects & Program Management (i2P2M) Corp. Office / Reg. Office : 2nd Floor, A-48, Sector-5, Noida 201301, India Office M:+91 9999684623, +91 9810322048, Email: chairman@i2p2m.com, Web: www.i2p2m.com CIN: U80302UP2008NPL189948

Project Management is the new economic infrastructure